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Mailing Address:

Vicki A. Cobb, Chief Administration Officer
C/o: California Department of Transportation,
New Technology and Research Program
MS #83
P. O. Box 942873
Sacramento, California 94273-0001

Telephone:

916-654-9390

E-mail:

vicki.cobb@dot.ca.gov

Mission Valley Stadium ATMIS        August, 2000

Lead Agency: City of San Diego
Project Manager: Julio Fuentes Phone: (619) 533-3092

Summary / Objectives:

To manage traffic and provide travelers in the Mission Valley and surrounding areas with traffic and
other transportation information.  This project will focus on providing a center-to-center network
between the stadium event management center (EMC), the City of San Diego Transportation
Management Center (TMC) and the Caltrans/California Highway Patrol (CHP) TMC.

Project Status:

• Finalized TMC and EMC communication link specifications
• Finalized Concept of Operations
• Conducted a workshop on August 23rd for participants from all agencies involved. This was the

beginning of Operation and Maintenance task.

Critical Issues:

No critical issues.

Next Steps:

• Operation and Maintenance requirements
• System architecture
• Software Design
• Software development

Schedule:

The operational target date is May 2001.

Fiscal / Contractual Information:

Budget: $540,000 Federal
$  67,500 State
$  67,500             Local (already used in previous phase of project)
$675,000 TOTAL

Consultant(s)

1. PB Farradyne Inc. – Arti Gupta (626) 796-7871


